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Roy F. Weston, Inc.
11840-D Kempersprings Drive
Cincinnati, Ohio 45240-1640

® 513-825-3440 * Fax 513-825-3336

MANAGERS DESIGNERS/CONSULTANTS
13 June 1997

Mr. Paul Steadman, M.P.H. EPA Region § Records Cir.
U.S. EPA Region 5 A
77 West Jackson Boulevard 247433
SE-
Cfxi::go, IL 60604 RFW WO# 11688-001-001
RE: Administrative Order of Consent: GHR Foundry: Dayton, Ohio

Debris Removal

Schedule Delay

Dear Mr. Steadman:

As deliberation of the decontamination issues resulted in a delay of schedule for startup of the
debris removal action, these activities have been rescheduled. Site removal actions will
commence 1 July, 1997, and will be completed within 6 weeks of that date.

The performance of debris removal services at the GH&R site will incorporate the mitigative
measures discussed in the 6 June letter regarding the migration of materials from the site.

If you have any questions regarding this notification, please contact me or Michael May at
(513) 825-3440.

Very truly yours,

ROY F. WESTON, INC.

el d s

Bradford S. White, Ph.D.
Senior Project Manager

BSW/mpm

cc: Mr. Tom Buchan / OEPA
Mr. Jeffrey Cahn / U.S.EPA Region 5
Mr. Raymond Carcione / Foundry Sales & Supply, Inc.



Mr. Pay) Steadman MPH
US. EpPa Region 5

13 June 1997
Mr. Aaron Buﬂoﬂ‘ E

sq. / Kadlsh Hinke] & Weibel
Dusty Haj / City of D
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